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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603611M: Marine Corps Assault Vehicles

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 256.042 292.217 242.765 0.000 242.765 179.041 94.026 51.428 25.660 Continuing Continuing
0020: AAAV 256.042 292.217 242.765 0.000 242.765 179.041 94.026 51.428 25.660 Continuing Continuing

A. Mission Description and Budget Item Justification
This Program Element (PE) includes funds for the Expeditionary Fighting Vehicle (EFV) Program which will field a successor to the Marine Corps' current amphibious
vehicle, the Assault Amphibious Vehicle Model 7A1 (AAV7A1). The EFV will provide the principal means of tactical surface mobility for the Marine Air Group Task Force
(MAGTF) during both ship-to-objective maneuvers and sustained combat operations ashore. The EFV will provide the Marine Corps with the capability to execute
the full spectrum of military missions from humanitarian operations to conventional combat operations. The EFV replaces the AAV7A1 Vehicle, which was originally
fielded in the early 1970s. The EFV is a self-deploying, high-water speed, amphibious, armored, tracked vehicle capable of operating in all weather as well as Nuclear,
Biological, and Chemical (NBC) environments.

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 255.264 293.466 0.000 0.000 0.000
Current President's Budget 256.042 292.217 242.765 0.000 242.765
Total Adjustments 0.778 -1.249 242.765 0.000 242.765

• Congressional General Reductions -1.218
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 -0.031
• Congressional Adds 0.000
• Congressional Directed Transfers 0.000
• Reprogrammings 0.778 0.000
• SBIR/STTR Transfer 0.000 0.000
• Program Adjustments 0.000 0.000 242.765 0.000 242.765

Change Summary Explanation
FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603611M: Marine Corps Assault Vehicles

PROJECT
0020: AAAV

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

0020: AAAV 256.042 292.217 242.765 0.000 242.765 179.041 94.026 51.428 25.660 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
This Program Element (PE) includes funds for the Expeditionary Fighting Vehicle (EFV) Program which will field a  successor to the Marine Corps' current amphibious
vehicle, the Assault Amphibious Vehicle Model 7A1 (AAV7A1). The EFV will provide the principal means of tactical surface mobility for the Marine Air Group Task Force
(MAGTF) during both ship-to-objective maneuvers and sustained combat operations ashore. The EFV will provide the Marine Corps with the  capability to execute
the full spectrum of military missions from humanitarian operations to conventional combat operations. The EFV replaces the AAV7A1 Vehicle, which was originally
fielded in the early 1970s. The EFV is a self-deploying, high-water speed, amphibious, armored, tracked vehicle capable of operating in all weather as well as Nuclear,
Biological, and Chemical (NBC) environments.

The EFV program is a ACAT-1D program managed by the Marine Corps. The EFV is the next generation of Marine Corps Assault Vehicles being developed to satisfy
the requirements of the 21st Century Marine War Fighters. Along with the Landing Craft Air Cushion (LCAC) and the MV-22 Osprey, the EFV will provide the Marine
Corps with the tactical mobility assets required within the Expeditionary Maneuver Warfare capstone. Acquisition of the EFV is critical to the Marine Corps. The total
EFV requirement is for 573 weapon systems.
The program received approval to enter the System Development and Demonstration (SDD) Phase of the acquisition process during the Milestone II Defense
Acquisition Board Readiness Meeting held on 26 November 2000.  All program exit criteria were successfully met or exceeded.  The initial SDD Phase (2001
through 2008) included validation of manufacturing and production processes, fabrication and testing of SDD vehicles, and finalizing and implementing the Life Cycle
Management for EFV.   A follow-on SDD Phase beginning in FY 2008 includes continued design, development, and reliability upgrades; increased RAM testing;
modification of existing SDD prototypes; and manufacture and testing of seven additional SDD prototype vehicles.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Design development, developmental testing, operational testing, and survivability program. 211.540 239.518 178.817 0.000 178.817
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APPROPRIATION/BUDGET ACTIVITY
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PE 0603611M: Marine Corps Assault Vehicles

PROJECT
0020: AAAV

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Continued engineering and logistics efforts to support design development, manufacturing planning,
and design enhancements of the EFV(P) and EFV(C) designs.  Continued the EFV survivability
program.  Continued developmental and reliability test support, and design, integration and testing
of MS-C OA identified modifications.  Continued design and development of follow-on reliability
enhancements, subsystem design modificaitons, and modification of existing vehicles integrating
reliabililty design changes.  Procured test spares.  Continued design, development and manufacture of
new SDD prototypes.

FY 2010 Plans:
Continue engineering and logistics efforts to support design development, manufacturing planning,
and design enhancements of the EFV(P) and EFV(C) designs. Continue the EFV survivability
program. Continue developmental and reliability test support, and design, integration and testing of
MS-C OA identified modifications. Continue development of Integrated Electronic Technical Manuals
(IETMs). Continue Developmental Testing (DT) and begin Reliability Growth Testing (RGT). Continue
design and development of follow-on reliability enhancements, subsystem design modifications, and
modification of existing vehicles integrating reliability design changes. Procure test spares. Continue
design,
development and manufacture of new SDD prototypes, and begin delivery of prototype vehicles.

FY 2011 Base Plans:
Continue engineering and logistics efforts to support design development, manufacturing planning,
and design enhancements of the EFV(P) and EFV(C) designs. Continue the EFV survivability
program. Continue development of Integrated Electronic Technical Manuals (IETMs). Continue
Developmental Testing (DT) and Reliability Growth Testing (RGT).  Continue design and development
of follow-on reliability enhancements, subsystem design modifications, and modification of existing
vehicles integrating reliability design changes. Procure test spares. Support Operational Assessment
(OA) of SDD prototypes. Continue system verification (SV) testing and test support, as well as
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
design, integration and testing of modifications identified as part of MS-C OA or SV testing. Begin
development of Applique Armor.

Perform developmental testing, operational testing, RAM-D testing, Reliability Growth testing.
FY 2009 Accomplishments:
Performed developmental/operational testing and RAM-D testing.

FY 2010 Plans:
Continue to perform developmental/operational testing and RAM-D testing. Begin Reliability Growth
Testing (RGT).

FY 2011 Base Plans:
Continue to perform developmental/operational testing and RGT. Perform Operational Assessment
(OA).

8.012 9.420 14.994 0.000 14.994

Provide program support for training development, technical publications and IETMS.
FY 2009 Accomplishments:
Provided program support for training systems development and technical publications and IETMS;
developed training systems courseware.

FY 2010 Plans:
Provide program support for training systems development and technical publications and IETMS;
development of training systems courseware.

FY 2011 Base Plans:
Provide program support for training systems development and technical publications and IETMS;
development of training systems courseware. Increased funding for development of Trainers/
Simulators.

1.764 9.135 16.531 0.000 16.531
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PROJECT
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Contractor Support

FY 2009 Accomplishments:
Provided contractor technical, engineering and management support for program planning, analysis
and execution. Provided software design, development and integration support.

FY 2010 Plans:
Provide contractor technical, engineering and management support for program planning, analysis and
execution. Continue to provide software design, development and integration support.

FY 2011 Base Plans:
Provide contractor technical, engineering and management support for program planning, analysis and
execution. Continue to provide software design, development and integration support.

16.098 14.952 17.185 0.000 17.185

In-house Support
FY 2009 Accomplishments:
Provided In-house technical engineering and integrated logistics support for program planning,
analysis and execution. Procured ammunition in support of the EFV test program. Performed In-house
software design, development, and analysis efforts.

FY 2010 Plans:
Provide In-house technical engineering and integrated logistics support for program planning, analysis
and execution. Procure ammunition in support of the EFV test program. Perform In-house software
design, development, and analysis efforts.

FY 2011 Base Plans:
Provide In-house technical engineering and integrated logistics support for program planning, analysis
and execution. Procure ammunition in support of the EFV test program. Perform In-house software
design, development, and analysis efforts.

18.628 19.192 15.238 0.000 15.238
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
Accomplishments/Planned Programs Subtotals 256.042 292.217 242.765 0.000 242.765

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• PANMC/147500: EFV 0.000 0.000 0.000 0.000 0.000 7.161 6.684 8.495 10.348 Continuing Continuing
• PMC/BA2/202200: EFV Regular
Procurement

0.000 0.000 0.000 0.000 0.000 66.605 457.673 563.551 577.300 9,690.537 11,550.560

• PMC/BA7 700000: Initial EFV
Spares

0.000 0.000 0.000 0.000 0.000 17.382 21.307 21.867 22.453 424.749 508.259

D. Acquisition Strategy
The EFV Program acquisition strategy includes the extensive use of test assets, models, simulation, and advanced technology research to optimize vehicle
design, reduce Total Ownership Cost (TOC), and control vehicle unit cost. Three fully functional PDRR prototypes were developed and have undergone extensive
developmental testing to further vehicle
maturity. During the initial SDD phase of the program, nine prototype vehicles were manufactured and tested extensively in developmental and operational tests. A
tenth vehicle was manufactured for use during Full Up System Level Lethality testing. A follow-on SDD phase contract was awarded in Jul 08 to incorporate major
reliability modifications into existing prototypes, and manufacture and test seven new SDD prototypes. Low Rate Initial Production (LRIP) is scheduled to begin in
FY13. Initial Operational Capability (IOC) and Full Operational Capability (FOC) will occur in FY16 and FY26, respectively.  Cost as an independent variable (CAIV) has
been institutionalized throughout the program and as such is an integral consideration in all trade studies and decisions. The program has had a highly integrated and
extensive test approach since its inception which has included a very strong engineering-model and prototype testing program supported by extensive modeling and
simulation techniques which is intended to continue throughout SDD. The program office management strategy includes planning for life cycle support once the system
is fielded to more efficiently manage and optimize operating and support requirements and reduce overall program cost.
The EFV management strategy is event driven, designed to ensure a logical progression through the EFV acquisition to reduce risk, ensure affordability, and provide
adequate information to decision makers regarding acquisition progress. The EFV Program team is a partnership of government and industry experts, committed to
developing the most versatile



UNCLASSIFIED

UNCLASSIFIED
R-1 Line Item #51

Navy Page 7 of 12

Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
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PROJECT
0020: AAAV

combat vehicle, providing the optimum balance of combat effectiveness, affordability, innovation, and technology. The program Integrated Product Teams (IPTs),
composed of contractors, sub-contractors, Marines, and government civilians, are the foundation of the EFV acquisition management process. The government, prime
contractor, and major
subcontractors are co-located in a highly integrated communication environment that facilitates proactive decision-making processes and flexible execution of plans to
support these team and products developments.
The program's contracting approach for the EFV is to award the vast majority of the work to one prime contractor, competitively selected in 1996. GDLS operating
through its division General Dynamics Amphibious System will be responsible for designing and producing the vehicle and providing support for testing from PDRR
through LRIP. Contracts for Government Furnished Property will be kept to a minimum and will include only property which could not otherwise be available to the
contractor. Local Area Network support contract is currently provided by an 8(a) firm. Contract support for programmatic and technical support was competitively
awarded in December 2008 as a firm fixed price contract and will continue through FY11.

E. Performance Metrics
Milestone Reviews
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 4: Advanced Component Development & Prototypes (ACD&P)

R-1 ITEM NOMENCLATURE
PE 0603611M: Marine Corps Assault Vehicles

PROJECT
0020: AAAV

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

PDRR Contract C/CPAF GDLS
Woodbridge, VA 399.703 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

System Design and
Development SS/Various GDLS

Woodbridge, VA 1,678.336 236.390 Oct 2009 163.993 Oct 2010 0.000 163.993 0.000 2,078.719 Continuing

Other Product
Development

Various/
TBD

TBD
TBD 0.000 2.329 Mar 2010 13.940 Mar 2011 0.000 13.940 Continuing Continuing Continuing

Follow On Product
Development

Various/
TBD

TBD
TBD 0.000 0.000 0.029 0.000 0.029 Continuing Continuing Continuing

Regenerative Filtration C/CPAF
Army
Edgewood Chem/
Bio Center

3.327 0.000 0.000 0.000 0.000 0.000 3.327 Continuing

Survivability Contract Various/
Various

NSMA
Arlington, VA 28.509 0.799 Jun 2010 0.855 Jun 2011 0.000 0.855 Continuing Continuing Continuing

Display Technology SS/CPFF ISR Corp
Baltimore, MD 1.640 0.000 0.000 0.000 0.000 0.000 1.640 Continuing

Intelligent Machining
of Advanced Defense
Materials

SS/FFP GDLS
Woodbridge, VA 2.914 0.000 0.000 0.000 0.000 0.000 2.914 Continuing

Digital Facsimile
Upgrade SS/FFP GD C4S

Taunton, MA 2.816 0.000 0.000 0.000 0.000 0.000 2.816 Continuing

Subtotal 2,117.245 239.518 178.817 0.000 178.817

Remarks
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Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Integrated Logistics
Support

Various/
Various

Various
Various 20.723 2.114 Mar 2010 4.015 Mar 2011 0.000 4.015 Continuing Continuing Continuing

Training Devices/
Simulators

Various/
Various

Various
Various 53.489 8.784 Jan 2010 16.081 Jan 2011 0.000 16.081 Continuing Continuing Continuing

Tech Data & Pubs
Development

Various/
Various

Various
Various 1.171 0.350 Mar 2010 0.450 Mar 2011 0.000 0.450 Continuing Continuing Continuing

Support Equipment
Development

Various/
Various

Various
Various 0.431 0.002 Nov 2009 0.000 0.000 0.000 Continuing Continuing Continuing

Subtotal 75.814 11.250 20.546 0.000 20.546

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental,
Operational and Live
Fire Test & Evaluation

Various/
Various

Various
Various 103.622 9.420 Mar 2010 14.994 Mar 2011 0.000 14.994 Continuing Continuing Continuing

Subtotal 103.622 9.420 14.994 0.000 14.994

Remarks
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Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering and
Technical Services

Various/
Various

Various
Various 51.138 7.637 Mar 2010 10.222 Mar 2011 0.000 10.222 Continuing Continuing Continuing

Management Support
Services

Various/
Various

Various
Various 59.273 6.850 Dec 2009 6.495 Dec 2010 0.000 6.495 Continuing Continuing Continuing

Studies and Analyses Various/
Various

Various
Various 0.597 0.465 Mar 2010 0.468 Mar 2011 0.000 0.468 Continuing Continuing Continuing

In-House Technical
Support

Various/
Various

Various
Various 134.457 15.370 Jun 2010 9.363 Jun 2011 0.000 9.363 Continuing Continuing Continuing

Program Management
Support

Various/
Various

Various
Various 23.392 0.372 Mar 2010 0.325 Mar 2011 0.000 0.325 Continuing Continuing Continuing

Travel Various/
Various

Various
Various 6.167 1.335 Sep 2010 1.535 Sep 2011 0.000 1.535 Continuing Continuing Continuing

Subtotal 275.024 32.029 28.408 0.000 28.408

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 2,571.705 292.217 242.765 0.000 242.765

Remarks
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Schedule Details

Start End
Event Quarter Year Quarter Year

MS C 1 2012 1 2012
Operational Assessments 2 2011 3 2011
Developmental II & RAM-D Testing 1 2009 1 2010
CDR 1 2009 1 2009
LRIP Contract Award 1 2013 1 2013
LRIP Deliveries Lot 1 3 2014 3 2015
LRIP Deliveries Lot 2 3 2015 4 2015
IOT&E 4 2015 4 2015
Full Up System Level Live Fire Test 4 2014 4 2015
Ready for Training 2 2015 2 2015
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					Continue engineering and logistics efforts to support design development, manufacturing planning, and design enhancements of the EFV(P) and EFV(C) designs. Continue the EFV survivability program. Continue development of Integrated Electronic Technical Manuals (IETMs). Continue Developmental Testing (DT) and Reliability Growth Testing (RGT).  Continue design and development of follow-on reliability enhancements, subsystem design modifications, and modification of existing vehicles integrating reliability design changes. Procure test spares. Support Operational Assessment (OA) of SDD prototypes. Continue system verification (SV) testing and test support, as well as design, integration and testing of modifications identified as part of MS-C OA or SV testing. Begin development of Applique Armor. 
				
                                    
                                
                            
                             
                                 Perform developmental testing, operational testing, RAM-D testing, Reliability Growth testing.
                                 
                                     
                                         8.012
                                         0
                                         
						Performed developmental/operational testing and RAM-D testing.

					
                                    
                                
                                 
                                     
                                         9.420
                                         0
                                         
						Continue to perform developmental/operational testing and RAM-D testing. Begin Reliability Growth Testing (RGT).

					
                                    
                                     
                                         14.994
                                         0
                                    
                                     
                                         14.994
                                         0
                                         
					Continue to perform developmental/operational testing and RGT. Perform Operational Assessment (OA). 
				
                                    
                                
                            
                             
                                 Provide program support for training development, technical publications and IETMS.
                                 
                                     
                                         1.764
                                         0
                                         
						Provided program support for training systems development and technical publications and IETMS; developed training systems courseware. 
					
                                    
                                
                                 
                                     
                                         9.135
                                         0
                                         
						Provide program support for training systems development and technical publications and IETMS; development of training systems courseware. 
					
                                    
                                     
                                         16.531
                                         0
                                    
                                     
                                         16.531
                                         0
                                         
					Provide program support for training systems development and technical publications and IETMS; development of training systems courseware. Increased funding for development of Trainers/Simulators. 
				
                                    
                                
                            
                             
                                 Contractor Support
                                 
                                     
                                         16.098
                                         0
                                         
						Provided contractor technical, engineering and management support for program planning, analysis and execution. Provided software design, development and integration support. 
					
                                    
                                
                                 
                                     
                                         14.952
                                         0
                                         
						Provide contractor technical, engineering and management support for program planning, analysis and execution. Continue to provide software design, development and integration support. 
					
                                    
                                     
                                         17.185
                                         0
                                    
                                     
                                         17.185
                                         0
                                         
					Provide contractor technical, engineering and management support for program planning, analysis and execution. Continue to provide software design, development and integration support. 
				
                                    
                                
                            
                             
                                 In-house Support
                                 
                                     
                                         18.628
                                         0
                                         
						Provided In-house technical engineering and integrated logistics support for program planning, analysis and execution. Procured ammunition in support of the EFV test program. Performed In-house software design, development, and analysis efforts. 
					
                                    
                                
                                 
                                     
                                         19.192
                                         0
                                         
						Provide In-house technical engineering and integrated logistics support for program planning, analysis and execution. Procure ammunition in support of the EFV test program. Perform In-house software design, development, and analysis efforts. 
					
                                    
                                     
                                         15.238
                                         0
                                    
                                     
                                         15.238
                                         0
                                         
					Provide In-house technical engineering and integrated logistics support for program planning, analysis and execution. Procure ammunition in support of the EFV test program. Perform In-house software design, development, and analysis efforts. 
				
                                    
                                
                            
                        
                         
                             
                                 PANMC/147500
                                 EFV
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     7.161
                                     6.684
                                     8.495
                                     10.348
                                     Continuing
                                     Continuing
                                
                            
                             
                                 PMC/BA2/202200
                                 EFV Regular Procurement
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     66.605
                                     457.673
                                     563.551
                                     577.300
                                     9690.537
                                     11550.560
                                
                            
                             
                                 PMC/BA7 700000
                                 Initial EFV Spares
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     17.382
                                     21.307
                                     21.867
                                     22.453
                                     424.749
                                     508.259
                                
                            
                        
                         The EFV Program acquisition strategy includes the extensive use of test assets, models, simulation, and advanced technology research to optimize vehicle design, reduce Total Ownership Cost (TOC), and control vehicle unit cost. Three fully functional PDRR prototypes were developed and have undergone extensive developmental testing to further vehicle
maturity. During the initial SDD phase of the program, nine prototype vehicles were manufactured and tested extensively in developmental and operational tests. A tenth vehicle was manufactured for use during Full Up System Level Lethality testing. A follow-on SDD phase contract was awarded in Jul 08 to incorporate major reliability modifications into existing prototypes, and manufacture and test seven new SDD prototypes. Low Rate Initial Production (LRIP) is scheduled to begin in FY13. Initial Operational Capability (IOC) and Full Operational Capability (FOC) will occur in FY16 and FY26, respectively.  Cost as an independent variable (CAIV) has been institutionalized throughout the program and as such is an integral consideration in all trade studies and decisions. The program has had a highly integrated and extensive test approach since its inception which has included a very strong engineering-model and prototype testing program supported by extensive modeling and simulation techniques which is intended to continue throughout SDD. The program office management strategy includes planning for life cycle support once the system is fielded to more efficiently manage and optimize operating and support requirements and reduce overall program cost.
The EFV management strategy is event driven, designed to ensure a logical progression through the EFV acquisition to reduce risk, ensure affordability, and provide adequate information to decision makers regarding acquisition progress. The EFV Program team is a partnership of government and industry experts, committed to developing the most versatile
combat vehicle, providing the optimum balance of combat effectiveness, affordability, innovation, and technology. The program Integrated Product Teams (IPTs), composed of contractors, sub-contractors, Marines, and government civilians, are the foundation of the EFV acquisition management process. The government, prime contractor, and major
subcontractors are co-located in a highly integrated communication environment that facilitates proactive decision-making processes and flexible execution of plans to support these team and products developments.
The program's contracting approach for the EFV is to award the vast majority of the work to one prime contractor, competitively selected in 1996. GDLS operating through its division General Dynamics Amphibious System will be responsible for designing and producing the vehicle and providing support for testing from PDRR through LRIP. Contracts for Government Furnished Property will be kept to a minimum and will include only property which could not otherwise be available to the contractor. Local Area Network support contract is currently provided by an 8(a) firm. Contract support for programmatic and technical support was competitively awarded in December 2008 as a firm fixed price contract and will continue through FY11.
                         Milestone Reviews
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         PDRR Contract
                                         C
                                         CPAF
                                         GDLS
                                         Woodbridge, VA
                                         
                                             399.703
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         System Design and Development
                                         SS
                                         Various
                                         GDLS
                                         Woodbridge, VA
                                         
                                             1678.336
                                             
                                                 236.390
                                                 2009-10
                                            
                                             
                                                 163.993
                                            
                                             
                                                 163.993
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2078.719
                                        
                                    
                                     
                                         Other Product Development
                                         Various
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 2.329
                                                 2010-03
                                            
                                             
                                                 13.940
                                            
                                             
                                                 13.940
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Follow On Product Development
                                         Various
                                         TBD
                                         TBD
                                         TBD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.029
                                            
                                             
                                                 0.029
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Regenerative Filtration
                                         C
                                         CPAF
                                         Army
                                         Edgewood Chem/Bio Center
                                         
                                             3.327
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.327
                                        
                                    
                                     
                                         Survivability Contract
                                         Various
                                         Various
                                         NSMA
                                         Arlington, VA
                                         
                                             28.509
                                             
                                                 0.799
                                                 2010-06
                                            
                                             
                                                 0.855
                                            
                                             
                                                 0.855
                                                 2011-06
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Display Technology
                                         SS
                                         CPFF
                                         ISR Corp
                                         Baltimore, MD
                                         
                                             1.640
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.640
                                        
                                    
                                     
                                         Intelligent Machining of Advanced Defense Materials
                                         SS
                                         FFP
                                         GDLS
                                         Woodbridge, VA
                                         
                                             2.914
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.914
                                        
                                    
                                     
                                         Digital Facsimile Upgrade
                                         SS
                                         FFP
                                         GD C4S
                                         Taunton, MA
                                         
                                             2.816
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.816
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Integrated Logistics Support
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             20.723
                                             
                                                 2.114
                                                 2010-03
                                            
                                             
                                                 4.015
                                            
                                             
                                                 4.015
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Training Devices/Simulators
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             53.489
                                             
                                                 8.784
                                                 2010-01
                                            
                                             
                                                 16.081
                                            
                                             
                                                 16.081
                                                 2011-01
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Tech Data & Pubs Development
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             1.171
                                             
                                                 0.350
                                                 2010-03
                                            
                                             
                                                 0.450
                                            
                                             
                                                 0.450
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Support Equipment Development
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.431
                                             
                                                 0.002
                                                 2009-11
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental, Operational and Live Fire Test & Evaluation 
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             103.622
                                             
                                                 9.420
                                                 2010-03
                                            
                                             
                                                 14.994
                                            
                                             
                                                 14.994
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Engineering and Technical Services
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             51.138
                                             
                                                 7.637
                                                 2010-03
                                            
                                             
                                                 10.222
                                            
                                             
                                                 10.222
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Management Support Services
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             59.273
                                             
                                                 6.850
                                                 2009-12
                                            
                                             
                                                 6.495
                                            
                                             
                                                 6.495
                                                 2010-12
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Studies and Analyses
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             0.597
                                             
                                                 0.465
                                                 2010-03
                                            
                                             
                                                 0.468
                                            
                                             
                                                 0.468
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         In-House Technical Support
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             134.457
                                             
                                                 15.370
                                                 2010-06
                                            
                                             
                                                 9.363
                                            
                                             
                                                 9.363
                                                 2011-06
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             23.392
                                             
                                                 0.372
                                                 2010-03
                                            
                                             
                                                 0.325
                                            
                                             
                                                 0.325
                                                 2011-03
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Travel
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             6.167
                                             
                                                 1.335
                                                 2010-09
                                            
                                             
                                                 1.535
                                            
                                             
                                                 1.535
                                                 2011-09
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                                 MS C
                                 
                                     
                                         1
                                         2012
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                                 Operational Assessments
                                 
                                     
                                         2
                                         2011
                                    
                                     
                                         3
                                         2011
                                    
                                
                            
                             
                                 Developmental II & RAM-D Testing
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2010
                                    
                                
                            
                             
                                 CDR
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 LRIP Contract Award
                                 
                                     
                                         1
                                         2013
                                    
                                     
                                         1
                                         2013
                                    
                                
                            
                             
                                 LRIP Deliveries Lot 1
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         3
                                         2015
                                    
                                
                            
                             
                                 LRIP Deliveries Lot 2
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                                         4
                                         2015
                                    
                                
                            
                             
                                 IOT&E
                                 
                                     
                                         4
                                         2015
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                                         2015
                                    
                                
                            
                             
                                 Full Up System Level Live Fire Test
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2015
                                    
                                
                            
                             
                                 Ready for Training
                                 
                                     
                                         2
                                         2015
                                    
                                     
                                         2
                                         2015
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